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NASA Contract No. NAS5-21814, Proqress Report
September-0October 1972 .

1.0  Title: Evaluation of Digita] Correction Techniques for ERTS Images
Principal Investigator Identification Number: P520
2.0 Progress During Reporting Period

RBV software was exercised using simulated data, with satisfactory
results. MSS software adaptation for the ERTS mission was continued; in-
dividual components of the software package were exercised using simulated
data. - '

3.0 Problems

ERTS imagery.for our target areas did not become available until
the third week of October; thus, very little could be done to identify
areas for which we would request image tapes. SampTe RBY RCI calibration
tapes arrived the last week of October, affording no oppoftunity for
significant analyses. No imagery tapes were received dufing this report-
ing period. Finally, the RBV calibration tapes were in a 9 track format,
rather than 7 track as we specified, due to problems at NASA involving
the tape conVersion'hardware. Should tapes continue to be sent in a 9
track format, it will become necessary to convert the tapes at TRW, involv-
ing additional time delays.

4.0 Significant Results
None durihg the reporting period.
5.0 Published Articles, etc.
None
6.0 Recommendations
None
7.0 Changes in Product Orders

None
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8.0 Changes in Personnel

S. Rifman, as of the first week of Oétober, assumed responsibility
for the technical execution of the contract work, under the d1rect1on of-
the co- pr1nc1pa1 1nvest1gators, K. Simon and J. Taber
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S, Rifman 7/ _
Systems Engineering Section
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j J. E. Taber
iﬁl Principal Invest1gator
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